Tannery Bridge (Downton) Replacement Scheme Progress Report: Week 3
Week ending 6" April 2007

Tannery Bridge (Downton) Replacement Scheme
WCC Bridge Number C12/217

Progress Report: Week 3

This report details progress for the period between 2™ April — 8" April 2007. During
this week works on the temporary footbridge have continued. No road closures have
been undertaken during this period.

Weather
Warm and dry all week (cold overnight)

Meetings & Site Instructions

Representatives from Mouchel Parkman (MP) met with Signway (road signs)
on Wednesday 4™ April 2007 to discuss the sighting of the fixed diversion route
signs for the works. Signway are continuing to manufacture the outstanding
signs this week.

Representatives from Wiltshire County Council, MP and Alun Griffiths attended
Downton for the scheme monthly progress meeting on Thursday 4™ April 2007.
Matters discussed during this meeting included:

1. Residents concerns to date (pedestrian access during closures,
advance warning signage & relocation of ‘no lorries’ sign on The
Borough)

2. Erection of the scheme information boards at each end of the site
(programmed for completion by Friday 13" April 2007).

3. Planned works for the next weekend road closures which are
scheduled for the 14™/15™ and 21%/22"™ April 2007.

4. Co-ordination of the service diversion works to minimise their impact

No instructions have been issued this week.

Summary of progress

Construction of the ballast walls on the temporary footbridge foundations has
been completed. It has not been possible to commence construction of the
approach ramps to the footbridge as planned this week due to low overnight
temperatures increasing the curing time required for the ballast wall concrete.
The ramp construction will commence on Tuesday 10™ April 2007. See
photograph 1.

Currently the contractor anticipates that the temporary footbridge will be open
to pedestrian traffic on Friday 13™ April 2007. It is also anticipated that the cut
through between the Old Tannery and the footbridge will open the same day.

Some site materials and the Environment Agency walkway have been relocated
from the verge outside of the Old Tannery to the storage yard in Downton
Business Park.



BT Openreach have been onsite preparing for their service diversions. These
works involved additional trench excavations and the installation of service
ducts across the temporary footbridge.

Alun Griffiths have undertaken trial holes in the carriageway in advance of
construction of the temporary vehicle bridge foundations. The purpose of these
trial holes was to locate the position of any services in the area. See
photograph 3.

The Tannery Bridge Scheme helpline has been established. This helpline is an
answer phone which is reviewed on a daily basis by site staff. The telephone
number for this helpline is 07890 517350

Party wall notices concerning the works have been issued to residents of The
Corn Mill, Waterside Mill and The Old Mill were issued on Friday 30" March
2007.

Problems Encountered During This Week

It has been necessary to build up the manhole adjacent to the footbridge
foundation outside of the OIld Tannery to ensure that it is still accessible
following construction of the ramp. See photograph 2

During this weeks progress meeting Alun Griffiths requested an additional road
closure on the weekend of the 14"/15™ April 2007. Its purpose will be to allow
the construction the central foundation for the temporary vehicle bridges
(outside Waterside Mill / The Corn Mill) without risk to traffic flows. See road
closure dates below.

Planned works for week ahead

Utility companies will be on site during the next week continuing service
diversion works. Ducts carried across the bridge will be hidden behind plywood
boxes built on the bridge deck.

To open the temporary pedestrian bridge and the cut through between the
footbridge and the Old Tannery on Friday 13" April 2007.

To excavate and construct the abutment foundations for the temporary vehicle
bridges. The central foundation will be constructed during the road closure on
the 14"/15™ April.

The erection of the crash deck beneath the existing deck will commence. The
crash deck will catch any debris arising from demolition operations, preventing it
entering the watercourse.

Relocation of the large ‘no lorries’ signs on The Borough from its current
position to further up The Borough.

Other programming items or issues

Dates of upcoming road closures:
07.00hrs on Saturday 14™ April 2007 to 19.00hrs on Sunday 15™ April 2007
(additional date)
00.01hrs on Saturday 21 April 2007 to 23.59hrs on Sunday 22" April 2007
06.00hrs to 19.00hrs on Saturday 5" May 2007 [Cuckoo Fair]
2 no weekend closures October 2007 — times and dates to be arranged



Photo 1 — Temporary footbridge foundation ballast wall (Old Tannery end)

Photo 2 — Temporary footbridge foundation (Old Tannery end) built up manhole



Photo 3 — Trial hole in deck outside Waterside Mill



